

ALTERNATIVE GADGETS SOLUTION PVT. LTD.

(A Unit for IT & Network Services, Software & Web Design, Data Management)

CIN - U74999BR2016PTC032382

Alternative Gadgets Solution Pvt Ltd

Ref. No. 215 2023

Date 09 08 2023

To

Director, Employment & Training

Labour, Resources Department, Bihar Patna

Sub: - Time frame for the implementation of the web application portal

Sir,

With reference to the work order no. 05/2022/2457 dated 19/06/2023 our organization has develop a web portal for uploading of Trainees data with supporting documents of Pvt. & Govt. ITI colleges & its migration on the NCVT Portal. For this we have a domain/portal name www.detbiharadmission.com, & dedicated server to implement this one. Our development phase of web portal has been completed & tested as per the norms. Here is the time frame by which we are going to implement all these process.

S.No	Activity	Time Line
1	Creating Profile of SPIU & Nodal	10.08.2023 to 11.08.2023
2	Creating Profile of Government & Pvt. ITI College	12.08.2023 to 19.08.2023
3	Profile Verification started for Government/Private ITI by Nodal	13.08.2023 to 20.08.2023
4	Uploading Desired data of enrolled trainees of Govt/Pvt ITI	16.08.2023 to 26.08.2023
5	Verification of desired upload data of nominated trainees of Government/Private ITI by Nodal	16.08.2023 to 26.08.2023
6	API Data upload by Verification of desired upload data of nominated trainees of Government/Private ITI	1.09.2023 to 20.09.2023

Copy to Examination Controller



(Director)